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Contract ID: 8874 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 8874 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0008 Pay Period End Date:  12.04.2015 Est Number: 0008 Pay Period End Date:  12.04.2015
Contract Location: Total to Date  Prev to Date This Estimate
MERRIMAN NORTH Estimate Type: FINL Current Contract Amt Total Earnings  $2,144,408.44  $2,144,408.44 $.00
$2,271,309.84 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,144,408.44  $2,144,408.44 $.00
ontractor: Date Lot 10.23.2014 $2.163.489.49 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. e Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ﬁ-gi-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 24. .
PO BOX 1087 : 94% Net Earnings — $2,144,408.44  $2,144,408.44 $.00
Date Notice for Work to ]
Begin: 07.07.2015 % Time Comp
HASTINGS NE 68902-1087 gin: o 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.07.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 09.24.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHERRY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80874 000 STP-61-4(113) 061 22586 231.40 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,144,408.44 $2,144,408.44 $.00
Project Manager District Engineer
Lurz, Darrell 12.09.2015 Lehn, Jason 01.28.2016
Construction Engineer Materials Engineer
Watkins, Dave 02.03.2016 Hall, David 02.03.2016
Controller Controller
Wurster, Susan 02.16.2016 Waurster, Susan 02.16.2016
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Est Number: 0008 Pay Period End Date:  12.04.2015 Est Number: 0008 Pay Period End Date:  12.04.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 350.00 40.000 14,000.00
0001 0001 0001.08 0.50 5,400.000 2,700.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 14,000.00
BARRICADE, TYPE II BDAY 5,400.000 2,700.00 24.000 8,400.00
36.000 18.00 0.000 0.00
0.000 0.00 0010 0010 0030.90 99,999.99 1.000 99,999.99
0002 0002 0001.10 2.00 380.000 760.00 MOBILIZATION LS 1.000 99,999.99
BARRICADE, TYPE Il BDAY 380.000 760.00 1.000 99,999.99
396.000 792.00 0.000 0.00
0.000 000 0011 0011 1020.03 17.50 61.000 1,067.50
0003 0003 0001.75 1.00 560.000 560.00 DELINEATOR, TYPE Il EACH 61.000 1,067.50
TEMPORARY SIGN DAY EACH 560.000 560.00 57.000 997.50
278.000 278.00 0.000 0.00
0.000 000 0012 0012 1020.20 35.00 24.000 840.00
0004 0004 0001.90 0.95 4,636.000 4,404.20 INSTALL CHEVRONS EACH 24.000 840.00
SIGN DAY EACH 4,636.000 4,404.20 24.000 840.00
4,160.000 3,952.00 0.000 0.00
0.000 0.00 0013 0013 1021.10 8.00 33.000 264.00
0005 0005 0002.55 9.50 587.000 5576.50 REMOVE DELINEATOR UNITS EACH 33.000 264.00
OVERLAY BROKEN LINES STA 587.000 5,576.50 0.000 0.00
959.080 9,111.28 0.000 0.00
0.000 0.00 0014 0014 1033.00 6,000.00 0.660 3,960.00
0006 0006 0002.60 10.50 1,174.000 12,327.00 ROADWAY GRADING STA 0.660 3,960.00
OVERLAY SOLID LINES STA 1,174.000 12,327.00 0.660 3,960.00
1,714.910 18,006.56 0.000 0.00
0.000 0.00 0015 0015 1102.00 10.00 134.000 1,340.00
0007 0007 0002.76 0.08 97,650.000 7,812.00 REMOVE ASPHALT SURFACE SY 134.000 1,340.00
PERMANENT PAVEMENT MARKING, PAINT LF 97,650.000 7,812.00 134.000 1,340.00
81,023.750 6,481.90 0.000 0.00
0.000 0.00 0016 0016 2001.03 35.00 120.000 4,200.00
0008 0008 0003.10 250.00 80.000 20,000.00 GRAVEL SURFACE COURSE TON 120.000 4,200.00
FLAGGING DAY 80.000 20,000.00 0.000 0.00
57.000 14,250.00 0.000 0.00
0.000 0.00 0017 0017 2021.00 50.00 3.000 150.00
MAILBOX POST EACH 3.000 150.00
3.000 150.00
0.000 0.00
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Est Number: 0008 Pay Period End Date:  12.04.2015 Est Number: 0008 Pay Period End Date:  12.04.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0041 8022.15 1.02 200.000 204.00 0027 0024 9053.00 2.25 20,460.000 46,035.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 204.00 TACK COAT GAL 20,460.000 46,035.00
STATE MAINTENANCE PATCHING 19.370 19.75 21,650.000 48,712.50
0.000 0.00 0.000 0.00
0019 0018 8022.20 1.02 25,220.000 25,724.40 0028 0025 9053.20 5.75 70.000 402.50
HYDRATED LIME/WARM MIX ASPHALT EACH 25,220.000 25,724.40 FOG SEAL GAL 70.000 402.50
25,216.900 25,721.24 0.000 0.00
0.000 0.00 0.000 0.00
0020 0042 9002.10 37.26 200.000 7,452.00 0029 0026 9110.01 40.00 50.000 2,000.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 7,452.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,000.00
MAINTENANCE PATCHING, TYPE SPR 19.370 721.73 4.000 160.00
0.000 0.00 0.000 0.00
0021 0019 9005.75 37.26 24,720.000 921,067.20 0030 0027 9110.02 45.00 50.000 2,250.00
ASPHALTIC CONCRETE, TYPE SPR TON 24,720.000 921,067.20 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,250.00
25,047.220 933,250.41 OPERATED 8.000 360.00
0.000 0.00 0.000 0.00
0022 0020 9009.00 4.50 3,107.000 13,981.50 0031 0028 9110.03 40.00 50.000 2,000.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 3,107.000 13,981.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,000.00
DRIVEWAYS AND INTERSECTIONS 2,803.000 12,613.50 24.000 960.00
0.000 0.00 0.000 0.00
0023 0021 9010.50 47.26 500.000 23,630.00 0032 0029 9110.07 75.00 50.000 3,750.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 23,630.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
SPR 169.680 8,019.08 11.000 825.00
0.000 0.00 0.000 0.00
0024 0043 9020.95 750.00 6.800 5,100.00 0033 0030 9110.27 75.00 10.000 750.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 5,100.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 750.00
STATE MAINTENANCE PATCHING 0.476 357.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0025 0022 9021.13 750.00 857.480 643,110.00 0034 0031 9179.23 675.00 294.064 198,493.20
PERFORMANCE GRADED BINDER (64-34) TON 857.480 643,110.00 COLD MILLING, CLASS 3 STA 294.064 198,493.20
695.559 521,669.25 294.064 198,493.21
0.000 0.00 0.000 0.00
0026 0023 9034.00 4.50 65.000 292.50 0035 0032 9179.33 2.00 6,213.000 12,426.00
PREPARATION OF INTERSECTIONS AND SY 65.000 29250 COLD MILLING, CLASS 3 Sy 6,213.000 12,426.00

DRIVEWAYS

227.000 1,021.50 TYPE A 6,213.000 12,426.00
0.000 0.00 0.000 0.00
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Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Est Number: 0008 Pay Period End Date:  12.04.2015 Est Number: 0008 Pay Period End Date:  12.04.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0033 9179.35 5.50 2,924.000 16,082.00 4000 4000 0020.00 2.00 0.000 0.00
COLD MILLING, CLASS 5 SY 2,924.000 16,082.00 TRAINING HOUR 500.000 1,000.00
2,576.000 14,168.00 Contractor Specific OJT 971.500 1,943.00
0.000 0.00 0.000 0.00
0037 0034 9186.00 10.00 118.000 1,180.00 4001 4001 0030.90 1,000.00 0.000 0.00
CONCRETE SURFACE MILLING SY 118.000 1,180.00 MOBILIZATION LS 1.000 1,000.00
0.000 0.00 Additional Equipment Required 1.000 1,000.00
0.000 0.00 0.000 0.00
0038 0044 9300.37 1.00 340.000 340.00 4002 4002 9030.00 7.50 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 2,400.000 18,000.00
MAINTENANCE PATCHING
59.660 59.66 Typical 3" Asphalt Conc Curb 2,210.000 16,575.00
0.000 0.00 0.000 0.00
0039 0035 9300.38 1.00 42,874.000 42,874.00 4003 4003 4024.77 19,687.50 0.000 0.00
RAP INCENTIVE PAYMENT EACH 42,874.000 42,874.00 CONCRETE FLUME, TYPE VI EACH 1.000 19,687.50
69,346.480 69,346.48 1.000 19,687.50
(2) Flumes and 36' of 15" CMP
0.000 0.00 0.000 0.00
0040 0036 9300.52 3,000.00 1.000 3,000.00 4004 4004 9300.56 1.9138 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00 SUPERPAVE QUALITY INCENTIVE TON 25,216.900 48,260.10
1/ID
1.000 3,000.00 SPR Asphaltic Concrete 25,216.900 48,260.10
0.000 0.00 0.000 0.00
0041 0037 L019.13 5.75 432.000 2,484.00 4005 4005 9300.56 1.9138 0.000 0.00
EROSION CONTROL, CLASS 1D SY 432.000 2,484.00 SUPERPAVE QUALITY INCENTIVE TON 19.370 37.07
384.270 2,209.55 SPR Asphaltic Concrete 19.370 37.07
0.000 0.00 0.000 0.00
0042 0038 L022.90 9.50 200.000 1,900.00 4006 4006 9300.68 1.42 0.000 0.00
TEMPORARY SILT FENCE LF 200.000 1,900.00 SMOOTHNESS INCENTIVE TON 8,623.220 12,244.97
0.000 0.00 Asphaltic Concrete, type SPR 8,623.220 12,244.97
0.000 0.00 0.000 0.00
0043 0039 L032.70 1,000.00 2.000 2,000.00
TEMPORARY MULCH TON 2.000 2,000.00
9.370 9,370.00
0.000 0.00
0044 0040 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 1.000 5,000.00
0.000 0.00
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0008 Pay Period End Date:  12.04.2015
. 1. Contracted 2. Current
Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount
4007 4007 9300.77 28.58 0.000 0.00
SMOOTHNESS INCENTIVE-PERFORMANCE TON 265.595 7,590.71
GRADED BINDER 265.595 7,590.71
PG Binder 64-34 0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,163,489.49
Current 2,271,309.84
In place 2,144,408.44
This Estimate 0.00
Totals for contract Contracted 2,163,489.49
Current 2,271,309.84
In place 2,144,408.44

This Estimate

0.00



